State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COMPANY | NC $2,937,124 05/ 01/08 0%
08- 0K5004 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 8100 $0  05/30/08 0%
I NSTALL VEHI CLE DETECTI ON STATI ONS $o

BALDW N PARK CA 917060993

(626) 338- 9923
HB4N SWePP
08-RIV-10-8.1/24.2 I'N R VERSI DE COUNTY I N AND NEAR ALL AMERI CAN ASPHALT ATTN FATHI, ALI $14, 910,801 02/01/08 27%
08-1A9904 BEAUMONT AND BANNI NG BRETT SCHULTZ 2781 W RAVBEY STREET, $3,293,055 03/07/08 2204

ACI M 0010- (100) 9
--0)

CONSTRUCT BARRI ERS P. O BOX 2229 SUlTE 7 $0 08/10/09

BANNI NE, CA 92220- 3700

CORONA, CA 92878- 2229
(951) 232- 7259

HA27 SWPPP
08-RI V-15-8.2/23.9 IN RI VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG, CHAD $9, 052, 544 09/ 07/ 07 54%
OASC; "\1498%24_ 15016 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $7, 412, 923 (1)25 gi; g; 81%
0 (150) ROUTE 15/ 215 SEPARATI ON TO 2.6 KM 1776 ALL AMERI CAN VAY B
o NORTH OF ROUTE 15/ 74 SEPA CORONA
GRI ND AND REPLACE SLABS OORONA, - CA 91718- 2229 951 252%622883
HA22 WecP (951) 232-
08- Rl V- 15- 40. 0/ 40. 7 I'N RI VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO I NC.  ABUGHARBI EH, | MAD $13, 449, 780 11/21/07 37%
gﬁﬁﬁ?gigi-(osz) N 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $6, 565, ogg ﬁ; %35 8273 49%
OVERCROSSI NG TO 0.6 KM NORTH OF STE B
5(1;"4 03-0) MAGNOLI A AVENUE OVERCRCSSI NG CORCNA,  CA 92883 CORONA,  CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE B}
HELL - (951) 232- 3610
08-RI V-15-/41.8 I N RI VERSI DE COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL $1, 120,000 06/ 23/ 08 0%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG $0  07/18/08 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE $0
SOUTH EL MONTE CA 91733
HB4N WPCP (626) 452- 8658
08-RIV-79-7.0/7.1 IN R VERSI DE COUNTY NEAR AGUANGA AT BERT W SALIS | NC. MANASRAH, FATHI $643,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $631, 32;(7) 12; %g; gg 0%
ROCK SLOPE PROTECTI ON SU TE B
SANTEE, CA 92071
CORONA, CA 92883 PLANT EST
(951) 277- 8582 SATI S

HA21 SWPPP
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08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 699, 065 02/ 08/ 07 74%
08- 456614 $11, 341,838 02/ 27/ 07
1.0 KM EAST OF ORANGE AND RIVERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 83%
HP21- 6054- ( 049) L COUNTY LINE TO 1.4 KM VEST OF ROUTE CORONA, CA 92883 $0 04/17/09
605-4 04-() 91 AND 71 SEPARATI O LAKE FOREST, CA 92630 (951) 277- 8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2,005,417 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 WEST 4TH STREET $1, 792, 123 g; gi; (1>g 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F Mg 1104
UNDERCROSSI NG CRANGE CA 92868 SAN BERNARDI NO, CA PLANT EST
PLANTI NG AND | RRI GATI ON 92401- 1400 SATI S
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RI V-91-21.5/21. 6 I'N RI VERSI DE COUNTY I N RIVERSIDE ON ALL AVERI CAN ASPHALT $2,109, 890 07/ 30/ 08 0%
08- 0K9204 ROUTE 215 AND ON ROUTE 91 P O BOX 2229 $0 08/19/08 0%
PLACE RUBBERI ZED HOT M X ASPHALT $0
CORONA CA 928782229
(951) 736- 7600
HA22 WPCP
08-RI V-177-/27 I'N RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON' COVPANY $2,984,270 05/ 14/ 08 0%
08- 0KE304 CENTER FROM ROUTE 177/ 10 SEPARATION P O BOX 50085 $0 06/ 02/ 08 0%
TO ROUTE 177/ 62 SEPARATI ON $0
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSONVILLE CA 95077
(831) 724- 1011
HML SWPPP
08- Rl V-215-33.8/38. 1 I'N RI VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG $772,058 06/ 16/ 08 0%
08-453104 AND RI VERSI DE AT VARIQUS LOCATIONS SERVI CES | NC $0 07/16/08 0%
I NSTALL CHANGEABLE MESSAGE Sl GN P O BOX 7745 $0
RI VERSI DE CA 925137745
HB4N SWPPP (951) 710- 1000
08- Rl V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JCE $265, 076, 830 02/ 06/ 04 89%
08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI VAY $260, 790, 567 02/ 24/ 04 96%
ACNH 215 -(219)9 W DEN EXI STI NG FREEWAY R VERS| DE. CA 92557 $0 12/17/08
|-215 -(219)9 H GHLAND, CA 92346 (908) 275 0751
ACNH- X065- ( 080) N
HB5 SWPPP
HB4C

HE11
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08-RIV-243-13.8/13.9 I'N R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMSEY $317, Ggg 83; 8;; 8; 100%
PO NT 8 MCLAREN, SU TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
RNE ca saois BANNG OA 62220
HB71 WeCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I'N SAN BERNARDI NO COUNTY IN COLTON,  TERNO, | NC. 00, KEE $9, 365, 600 06/ 28/ 07 91%
08-384204 SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUITE $7,527,317 07/ 16/ 07 79%
ACl M X071- (052) E REDLANDS AT VARI OUS LOCATI ONS 100 $0 10/ 20/ 08
LN?)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SWPPP (951) 840- 8323
08- SBD- 10- 25. 2/ 25. 5 I N SAN BERNARDI NO COUNTY | N SAN PAUL ZOLEZZI PONELL EMUH, GODW N $899,475 05/23/08  100%
08- 0K0404 BERNARDI NO FROM WATERVAN AVENUE CONSTRUCTI ON 790 S. VIA LATA SUI TE $766, 322 885 135 82 86%
UNDERCROSSI NG TO SAN TI MOTEO CREEK 8555 BANANA AVENUE 100 09/ 18/ 08
BRI DGE COLTON, CA 92324
| NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92335 (951) 232- 3706 VR RN
HA27 SWPPP
08- SBD- 10- 30. 1/ 30. 9 I'N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERI NG AND $224,658 06/09/08 0%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET  CONTRACTI NG I NC $0 07/18/08 0%
UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 $0
STREET UNDERCROSSI N
I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N wecP (714) 708- 3544
08- SBD- 10-/39. 1 I N SAN BERNARDI NO AND RI VERSI DE HI GHLAND CONSTRUCTI ON | NC. GONZALEZ, ALFONSO $698,480 04/18/08 36%
08-0C3304 COUNTI ES ON ROUTES 15 AND 40 AT 133 PI XLEY STREET 15367 TAMARACK ROAD $215, 8;3 235 gfi; 82 31%
VARI QUS LOCATI ONS ORANGE. CA 92868 VI CTORVI LLE, CA 92392
I NSTALL EXIT SI GNS AND PANELS ’ (951) 538-5218
HB4N WeCP
08- SBD- 15-20. 3/ 73. 1 I'N SAN BERNARDI NO COUNTY AT VEST BEADOR CONSTRUCTON COVPANY M NA, EHAB $212,300 04/18/08 94%
08-0H1204 HESPERI A AND AT ROUTE 15/58 2320 LESTER Cl RCLE 15367 TAMARACK RD $192, 5;8 825 %Z gg 88%
SEPARATI ON OORONA, CA 92883 VI CTORVI LLE, CA 92392 09/ 29/ 08
PLACE HOT M X ASPHALT CONCRETE (951) 232- 6415 SUSPENDED

HVB WPCP
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08- SBD- 15- 31. 8/ 0 I N SAN BERNARDI NO COUNTY | N HESPERI A TRUESDELL CORPORATI ON OF GONZALEZ, ALFONSO A. $183,168 05/13/08  100%
08-0J1504 AT ROUTE 395/ 15 SEPARATI ON CALI FORNI A I NC 15367 TAMARACK RD $166, 1;3 82; gg; 82 100%
PLACE POLYESTER CONCRETE OVERLAY 1310 W 23RD STREET VI CTORVI LLE, CA 92392 09/ 15/ 08
TENPE AZ 85282 (951) 538- 5218 COVPLETED
HVB WeCP (602) 437-1711
08- SBD- 15-41. 7/ 42. 4 I N SAN BERNARDI NO COUNTY I N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 589, 135 03/ 16/ 07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 779,475 04/ 06/ 07 0%
DPI( ;‘ 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA RQOAD VI CTORVI LLE, CA 92392 $0 05/26/09
o W DEN BRI DGE, RAMPS AND S| GNAL B}
Rl VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
HB4N
08- SBD- 15- 87. 7/ 186 I N SAN BERNARDI NO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY SANTOS, JOHN $27,872,408 10/ 19/ 06 76%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $27, 233,439 11/09/06 93%
ACI M 015 - (149)E VEDI AN GRADI NG DRAI NAGE, RAI LI NG ho8 $0 03/16/09
-0 VATSOWI LLE CA 95077 BARSTOW CA 92311- 2366
(831)724-1011 (951) 538- 5315
HB1 SWPPP
08-SBD- 15-124.2/137.3 | N SAN BERNARDI NO COUNTY | N AND NEAR SKANSKA USA Cl VI L VEST SANTCS, JOHN $2, 690,500 04/16/08  100%
08- 06404 BAKER FROM RASOR ROAD OVERCROSSI NG TO1995 AGUA MANSA RD 222 E. MAIN STREET $2, 610, Gég 82; %; 82 100%
0.7 M LE NORTH OF ROUTE 127/ 15
SEPARATI ON Rl VERSI DE, CA 92509 BARSTON  CA 92311 09/ 02/ 08
(951) 538- 5315 COVPLETED
PLACE RUBBERI ZED HOT M X ASPHALT
HML WeCP
08- SBD- 15- 150. 0/ 155 I N SAN BERNARDI NO COUNTY BETWEEN SKANSKA USA CI VI L WEST SANTOS, JOHN F. $1, 500, 000 03/ 04/ 08 63%
08-0L6604 HALLORAN SPRI NG OC AND HALLORAN CALI FORNI A DI STRI CT | NC. 222 E. MAIN ST. SUITE $176, 42(2) 23; gi; gg 12%
SUW T OC 1995 AGUA MANSA ROAD 208
EXPLORATORY WORK, T/ C & PAVEMENT .
R VERSI DE, CA 92509- 2405 BARSTOW  CA 92311-2366
REPAI RS (951) 538- 5315
2010
201130
08- SBD- 15- 160. 8/ 161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 634,989 11/ 29/ 07 50%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC $4,593,006 12/21/07 0
ACI M 015 -(043)2 222 E. MAIN ST. STE $0 03/24/09 68%

ACI M 015 - (043)E

--0)
HA26 SWPPP

LINE AT THE VALLEY WELLS SAFETY

ROADSI DE REST AREAS
RESTORE REST AREAS

72 152 NORTHSHORE STREET STE

THOUSAND PALMS CA 92276
(760) 469- 8923

208
BARSTOW CA 92311- 2366
(951) 232- 8611
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Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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08-SBD- 15-169. 8/181.9 I N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $61, 282,851 10/ 26/ 07 26%
08-4393U4 SPRI NGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 229 E MAIN ST. STE $23, 104, 513 11; 155 07 38%
f\f:|(;v+015 -(042)2 ROAD OVERCROSSING TO 1.2 KM NGRTH OF o 208 $0  11/17/09
YATES WELL ROAD (702) 251. 5800 BARSTOW CA 92311- 2366 SUSPENDED
CONSTRUCT TRUCK DESCENDI NG LANE i .
HA22 HB1 SWPPP (951) 232-7522
08- SBD- 18- 76. 0/ 84 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG DAVI D PARVI NJAH, MOHSEN $474,709 06/ 04/ 08 14%
08- 0K6004 VALLEY AND APPLE VALLEY FROM 0.5 ORTI Z 15367 TAMARACK ROAD $189, 9{’;(23 (1)(135 gg; gg 40%
M LE NORTH OF CUSTER ROAD TO 0.3 M LEP. O BOX 883 VI CTORVI LLE, CA 92392
SOUTH OF LAGUNA SECA (951) 232- 7755

REPLACE ASPHALT CONCRETE SURFACING ~ COLTON. CA 92324

HVL WPCP
08- SBD-38-1.0/0 I N SAN BERNARDI NO COUNTY I N REDLANDS P T M GENERAL ENG NEERI NG $89,890 06/ 23/ 08 0%
08-0J1704 AT CHURCH STREET | NTERSECTI ON SERVI CES I NC $0 07/14/08 0%

MODI FY SI GNALS AND LI GHTI NG P O BOX 7745 $0

RI VERS| DE CA 92504

HB1 WPCP (951) 710- 1000
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,319, 846 09/ 20/ 07 33%
08- 486304 FROM 2.4 KM VEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $21, 753,749 10/ 05/ 07 48%
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET Sul TE 208 $0  06/04/09
o BRI DGE

REHABI LI TATE PAVEMENT I'NDI O CA 92203 Bg?fT%c'?gZSSll
HA22 SWPPP (951) 232-
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/ 21/ 08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT I NC 1110A RESEARCH DRI VE $395,276  03/12/08 0%

STREET OVERCROSS! NG 12112 SEVERN WAY REDLANDS, CA 92374 $0 08/26/11

HI GHMAY PLANTI NG AND | RRI GATI ON .

RI VERSI DE CA 92503 (951) 232- 6497 PLANT EST

HA25 SWPPP (951) 734- 6161 SATI S
08- SBD- 58- 11. 5/ 22. 4 I'N SAN BERNARDI NO COUNTY ABOUT 14.6 J MC LOUGHLI N ENG NEERI NG CO AL- KHATEEB, TAGHREED $744,108 02/ 26/ 08 76%
08- 0H6004 M LES WEST OF BARSTOW FROM 4.2 M LES |NC 15367 TAMARACK ROAD $346,042 03/14/08 46%

EAST OF RUBBI SH ROAD TO 2.3 M LES 10641 FULTON COURT VI CTORVI LLE, CA 92392 $0 11/03/08

VEST OF HI DDEN RI VER RO (951) 232- 7793

10| NT SEAL PAVENENT RANCHO CUCAMONGA CA 91730
HML wecP (909) 944- 1037
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08- SBD- 60- 3. 4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWAA, JABRA $352,999 04/ 30/ 08 40%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CHI CAGO AVENUE $88, 128 fﬁ; 1‘71; 82 2504
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUl TE B6
1792 KAI SER AVENUE Rl VERSI DE, CA 92507
HB4N WeCP IRVINE, CA 92614-5706 (951) 276- 1938
08- SBD- 62-17. 1/ 17. 8 I'N SAN BERNARDI NO COUNTY IN JOSHUA  VANCE CORPORATI ON $1,099, 829 08/ 08/ 08 0%
08-476804 TREE FROM SUNNY VI STA ROAD TO HALLEE 2271 N LOCUST AVENUE $0 08/ 25/ 08 0%
ACHS- P062- (025) E ROAD $0
PO- 62 0- (5E) W DEN ROADVAY R ALTO CA 92377
--() (909) 355- 4333
HB1 SWPPP
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VI L VEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;8 285 ég; 8; 100%
JUNCTI ON 1995 AGUA MANSA RQOAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
RI VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD- 62- 137.3/142.3 | N SAN BERNARDI NO COUNTY NEAR EARP  SKANSKA USA CI VI L VEST KAWM, JABRA $1, 401,000 05/ 23/ 08 80%
08- 0K5704 FROM 12.5 M LES EAST OF 62/ 95 CALI FORNI A DI STRICT INC ATTN 2023 CHI CAGD AVENUE, $1, 265, Ggg 88; %(2); 82 90%
SEPARATI ON TO 0.4 M LE WEST OF MR TOMMY YOUNG STE B6
ARI ZONA STATE LI NE 1995 AGUA MANSA RQOAD RI VERSI DE, CA 92507
RUBBERI ZED HOT M X ASPHALT OVERLAY .
HML WeCP RI VERSI DE, CA 92509- 2405 (951) 276- 1938
08- SBD- 66- 19. 9/ 20. 4 I'N SAN BERNARDI NO COUNTY IN RIALTO ATC S | ELECTRI CAL CONTRACTORS $466, 900 06/ 23/ 08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND I NC $0 07/22/08 0%
PEPPER AVENUE 10623 FULTON WELLS AVENUE $0
CONSTRUCT CURB RAMPS AND CULVERT
SANTA FE SPRI NGS CA 90670
HB71 WeCP (562) 946- 0700
08- SBD-83-.9/ 1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/ 08/ 08 25%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $71, 740 03/05/08 35%

$0 03/24/10
ESTABLI SH EXI STI NG PLANTI NG
CORONA CA 92877 REEEA’;E? 622792374
(951) 734- 9809 (951) 232-

HA21 WPCP
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08- SBD- 83- 10. 6/ 0 I N SAN BERNARDI NO COUNTY | N ONTARI O BELAI RE VWEST LANDSCAPE INC.  EMUH, GODW N $82,850 05/ 02/ 08 0%
08- 0HB414 AT PRI NCETON STREET P.O BOX 6270 790 SOUTH VI A LATA $75, 0;3 gg; ég; 82 0%
REMOVE MEDI AN AND REPLACE LANDSCAPE Sul TE 100
BUENA PARK, CA 90622
COLTON, CA 92324 PLANT EST
LBl VPCP (951) 232- 3706 SATI'S
08- SBD- 138- 14. 2/ 23. 9 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC GADALLA, AMGAD $769, 234 03/ 28/ 08 93%
08-0J6004 HESPERI A FROM PI NE LCDGE VEST P O BOX 26770 236 ORANGE SHOW RD $512, 4;3 f{g; 1;; gg 89%
OVERHEAD TO 173/ 138 SEPARATI ON SUl TE 109
PLACE CHI P SEAL COAT SAN JOSE CA 95159 SAN BERNARDI NO, CA 92408 SUSPENDED
(408) 293- 9516 909 844. 9731
HML WPCP (909) 844-
08- SBD- 138- 25. 3/ 25. 4 I N SAN BERNARDI NO COUNTY ABOUT 2.1 KMBEADOR CONSTRUCTI ON CO, INC  PAIBUL, SENI $439,300 04/30/08  100%
08- 0C5004 SOUTH OF ROUTE 173 AT S| LVERWOOD LAKE 26320 LESTER Cl RCLE 236 ORANGE SHOW RD, $387, Oég 835 géj 82 100%
VI STA PO NT SUI TE 109
CORONA, CA 92883 09/ 10/ 08
UPGRADE VI STA POl NT SAN BERNARDI NO, CA 92408 COVPLETED
HE71 VPCP (909) 553- 6234
08-SBD-173-7.0/7. 4 I'N SAN BERNARDI NO COUNTY FROM 0. 27 KMGRAND PACI FI C CONTRACTORS | NC STOKES, RAY $679,685 05/05/08  100%
08-0G3204 EAST OF GRASS VALLEY ROAD TO 0.92 KM680 NORTH COTA STREET 236 ORANGE SHOW ROAD, $568, 383  05/22/08 79%
ACST- 4127- (004) E $0 10/ 15/ 08
41-27 0-(4 VEST OF ARBON LANE CORONA, CA 92880 STE 190
B ()' -(48) REPAI R PAVEMENT ' SAN BERNARDI NO, CA 92408 OVER RUN
A3 SWPPP (951) 232- 3748
08- SBD- 210-9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786, 775 09/21/07  100%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $570, 2;8 (1)%5 %gj 21 79%
210 REDLANDS, CA 92374
M T1 GATI ON PLANTI NG SEM VALLEY, CA 93063 (951) 232. 6497
HE11 SWPPP
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $81, 654, 880 11/ 21/ 07 29%
08-007174 BERNARDI NO AT VAR OUS LOCATI ONS P.O. BOX 620 $26, 818, 750 12/ 14/ 07 0
PRS- 6208- (013) N 850 S. VIA LATA STE $0 06/09/11 3%
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Statement of Ongoing Contractsasof 09/20/08 10/ 02/ 08
District 08
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON' COVPANY $393,700 05/ 08/ 08 0%
08- 0KE104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0 05/ 27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HML WeCP (951) 674- 7352
08- SBD- 5506-/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA Rl VERSI DE CONSTRUCTI ON COMPANYLENART, ELVI RA $3, 147,245 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON FOR THE FUTURE I NC 3474 NIKI WAY $3,009,316 12/14/07 0%
C'V(L;\‘ 6208- (014) E SOUTHERN REGI ONAL LABORATCRY AND P O BOX 1146 R VERSI DE, CA $0  09/08/09
o TRANSPORTATI ON MANAGEMENT CENT -
Rl VERS| DE CA 92502 (951) 232- 8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S
HB4N SWPPP (951) 682- 8308
08- SBD- 5708-/0 I'N SAN BERNARDI NO COUNTY I N ANGELUS D R P NATI ONAL | NC $938, 000 08/ 26/ 08 0%
08- 479504 QAKS AT THE CAMP ANGELUS NMAI NTENANCE 2694 E GARVEY AVENUE S NO 350 $0  09/25/08 0%
STATI ON $0
UPGRADE MAI NTENANCE FAC! LI TI ES VEST COVINA CA 91791
(626) 859- 1088
HA12
08- SBD-5724-/0 I'N SAN BERNARDI NO COUNTY | N YUCCA STEVENS CONSTRUCTI ON | NC FATHI, ALI $818,900 05/30/08 50%
08- 375304 VALLEY AT THE PARADI SE VALLEY 530 WEST AVENUE L 2781 W RAMSEY ST. $343, 922 f{g; %(7)5 82 42%
MAI NTENANCE STATI ON AT 6690 LA SUTE 7
LANCASTER CA 93534
CONTENTA RQAD 661) 948 1674 BANNI NG, CA 92220- 3700
HAL2 REHABI LI TATE EQUI PMENT BARN ( ) ) (951) 232- 7259
08- SBD- 5730-/0 I'N SAN BERNARDI NO COUNTY I N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $26, 784,927 03/ 03/ 08 10%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NI K \NAY $5, 160, 523 825 g% 22 19%
AT 13970 VI CTORI A STREET RI VERSI DE, CA 92507
CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HA13 SWPPP
Totals: Authorized Final Amt: $617, 163, 808 Completed to Date: $427,879,596  Work This Month: $0




Cnty Rt Pm

08-RIV-10-.2/6.7
08-RI V-10-8.1/24.2
08-RI V-15-8.2/23.9
08- Rl V-15-40.0/40.7
08-RIV-15-/41.8
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-/27

08- Rl V-215-33.8/38.1
08- Rl V-215-37.7/43.9
08- Rl V-243-13.8/13.9
08- SBD- 10- 25. 2/ 25.5
08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6
08- SBD-10-/39.1

08- SBD- 15-20.3/73.1
08- SBD- 15-31.8/0

08- SBD- 15-41. 7/ 42. 4
08- SBD- 15-124. 2/ 137. 3
08- SBD- 15- 150. 0/ 155

Statement of Ongoing Contracts - Index

Contract

08- 0K5004
08- 1A9904
08- 495204
08- 452204
08-0J7104
08- 450204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 334844
08- 0C4004
08- 0K0404
08- 0C5904
08- 384204
08- 0C3304
08- 0H1204
08-0J1504
08- 333904
08- 06404
08- 0L6604

Page
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Cnty Rt Pm

08- SBD- 15- 160. 8/ 161. 5
08- SBD- 15- 169. 8/ 181. 9
08- SBD- 15-87. 7/ 186
08- SBD- 18- 76. 0/ 84

08- SBD-38-1.0/0

08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6
08- SBD- 58- 11. 5/ 22. 4
08- SBD- 60-3.4/3.5

08- SBD- 62-17.1/17.8
08- SBD- 62-55. 0/ 79.5
08- SBD- 62- 137. 3/ 142. 3
08- SBD- 66- 19. 9/ 20. 4
08-SBD-83-.9/1

08- SBD- 83-10. 6/ 0

08- SBD- 138-14. 2/ 23.9
08- SBD- 138- 25. 3/ 25. 4
08-SBD-173-7.0/7. 4
08- SBD- 210-9. 4/ 11

08- SBD- 215-4.8/6.5
08- SBD-259-/1.5

08- SBD- 5506-/0

Statement of Ongoing Contracts - Index

Contract

08- 0A6404
08-4393U4
08- 0C0404
08- 0K6004
08-0J1704
08- 486304
08- 0C5104
08- 0H6004
08- 0C0804
08- 476804
08- 0H6504
08- 0K5704
08- 0A7404
08-449714
08- 0H8414
08- 036004
08- 0C5004
08- 0G3204
08-204324
08- 007174
08- 0K6104
08-3770U4

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD-5708-/0 08- 479504 8
08- SBD-5724-/0 08- 375304 8
08- SBD- 5730-/0 08- 0H2824 8

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

Bid + CCO
$176, 439, 039
$265, 076, 830

$14, 129, 465
$56, 328, 320
$105, 190, 154
$617, 163, 808

Statement of Ongoing Contracts-Summary

Work Comp
$94, 918, 017
$260, 790, 567
$7, 133, 448
$18, 088, 184
$46, 949, 379
$427, 879, 596

District Work Completed ThisPerio
08 $4, 212, 443
$4, 212, 443

Work completed this Period:
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